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ABSTRACT: Studies on project procurement techniques are normally focus on the 
ability of the techniques to manage risk in projects undertaking. The shifting from 
traditional to innovative procurement approach is resulted from the complexity of project 
nowadays. Design and Build which is on one the innovative techniques, has gained 
popularity from the time and cost saving reputation. The basic concept of Design and 
Build require the project to be contracted to a single organization that would be 
responsible for design, procurement, engineering and commissioning. This paper aims to 
theoretically explore and reveal the effectiveness of Design and Build in procuring the 
project. The paper shows that characteristics of Design and Build that make it different 
from other procurement system nested in the advantages of offering single point 
responsibility, fixed time and money, communication and risk allocation. Proper 
exploitation of these characteristics may lead to the success of the system.  
Keywords: Procurement, Design and Build, Key success factors.  
1.0 INTRODUCTION  
A common trend in Malaysia construction industries, particularly for large mega projects, is 
adopting the Design and Build procurement method such as Twin Petronas Tower, Kuala 
Lumpur International Airport, Malaysia North South Highway, Penang Bridge and etc,. 
Design and Build contract is widely used recent years for the project delivery. The basic 
concept of Design and Build approach is for the organisation requiring the project to be 
contracted with a single organisation that would be responsible for design, procurement, 
engineering and commissioning. Literally, all the client would have to do would be ‘to turn a 
key in the door’ and the project would be in operation readiness.  
In Malaysia, the last decade has seen most of the construction projects have been 
implemented using the traditional procurement method. But in recent years, as project get 
more complex which demand greater emphasis on management techniques and engineering 
skills, the traditional procurement approach was found not suitable to the current needs. 
Design and Build procurement method is an alternative to traditional method which is rapidly 
popular in Malaysia, especially in the public sector. Design and Build acclaimed to be 
beneficial to all parties such as clients, architect, engineers and contractors (Gwen, et. Al 
1998).  
The Design and Build system was first launched in the Public Works Department by the 
Malaysia Prime Minister in 1983. The first project handled by this unit was the Kuala 
Terengganu Hospital, which was completed in 1985 (Mokhtar 1993). The Design and Build 
system contains three elements which are fundamentally characterised with single 
responsibility to a particular organization, reimbursement is generally by means of a fixed-
price lump sum and the project is designed and built specially to meet the needs of the client. 
As the client dissatisfied with the performance of conventional methods of project delivery, 
the integration of Design and Build could lead to saving in time and fixed price lump sum 
tenders could be obtained was extremely attractive. These heavily contractor-marketed 
characteristics ensure the growth in use of the Design and Build system and in turn produced 
one of the most significant trends in construction delivery in recent years.  
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The Design and Build construction process has been part of the construction industry. 
Today, the process is growing rapidly in this industry. As it has been grown in popularity, 
Design and Build has evolved all manner of hybrids. However, many contractors are less 
gleeful about the benefits that might be expected. In theory, Design and Build puts the 
contractors in charge of the whole project. Nevertheless, in practice clients are demanding 
more and more say in the design. Then, this will put more risks to contractor. In view of the 
risk sharing factors, the Design and Build contractors must be able to identify the success 
factors in order to further ensure meeting of their ultimate mission.  This paper intends to 
theoretically reveal background of Design and Build (D&B). It provides a framework for 
doctoral research currently undertaking. The paper defines Design and Build. It further 
discusses   D&B’s critical success factors which is supported by the findings from other 
published works is undertaken     
2.0 DEFINITIONS AND CONCEPT OF DESIGN AND BUILD    
The term “Design and Build” refers to the procurement strategy that entails the contractor 
carrying out the work; the design works as well as the construction and completion of the 
work. It is a form of building procurement whereby the contractor will design and construct 
the project. A Design and Build contract is one in which a single entity, usually a contractor 
assumes responsibility for the design in whole or in part and for the construction and 
completion of a construction project. Turner (1990) and Jansen (1991) supported that Design 
and Build contractor is supplying the procurement option of “buying” a finished building.  
While according to Masterman (1992) the term Design and Build has almost been 
unanimously interpreted and defined as being an arrangement where one contracting 
organization takes sole responsibility, normally on a lump sum fixed price basis, for the 
bespoke design and construction of a client’s project.  This contains three main elements: 
the responsibility for design and construction, contractor’s reimbursement is generally by 
means of a fixed price lump sum and the project is designed and built specifically to meet the 
clients’ needs. Furthermore, according to David Chappell (1997), Design and Build contracts 
place responsibility for both design and erection in the hands of the contractor one point of 
responsibility for everything. In this system contractor will carry out two functions: design 
and construct.  
In other definition, Design and Build is an arrangement where one organization design 
and construct to the firm order of the client for a single financial transaction. The Chartered 
Institute of Building (CIOB-1983) defines Design and Build as the process where the client 
deals directly with the contractor for the complete building and it is the contractor who is not 
only responsible for but also coordinates the separate design and construction process, 
including engagement of the design team who are, therefore contractually linked with the 
contractor and not the client.  
In general, it can be summarised that Design and Build provides single point 
responsibility for the whole design and construction. Contractors, who are responsible for the 
implementation of the project, have power to control all over the projects. This nonetheless 
does not deter the involvement of the client. The client’s need and requirements are always 
been taken into consideration, which this consequently presents uniqueness of the system. 
In practice, Design and Build procurement is generally structured in one of two ways; 1) 
The clients employ a dedicated Design and Build organization with its own in house design 
team. 2) The clients engage a general building contractor who employs external design 
consultant members of the contractor’s team for the duration of the project. The organization 
and management structure for a design-build contract is illustrated in Figure 1.0 
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Figure 1.0: Management Structure for Design and Build Contract (Roshana Takim, 1999) 
 
3.0 STRENGTHS OF DESIGN AND BUILD PROCUREMENT SYSTEM  
As the Design and Build defined, it is therefore important to reveal the strength or advantages 
of Design and Build as procurement system.  This section, discusses the advantages of Design 
and Build as a procurement system. The discussion thus provides justification for the 
selection of Design and Build as a procurement system in construction industry. 
The prominent feature of Design and Build is to provide a single point responsibility, 
which means it should be carried out without any mediating consultants and the central 
contractual position must be between the client and the contractor. This is achieved by 
allocating all design responsibility and liability to the contractor alone. The owner may have 
more design options to choose from the respective design builders who enter the tender. 
Owner will tend to have variation of design ideas together with the expected cost that was 
proposed based on his requirements. Unlike traditional approach which only appoint a single 
unit of design team to come out with the design ideas, Design and Build will produce much 
more different design ideas from the design builder who enter the tender (P. Chan et al., 
1997). 
The owner’s administrative burdens may be reduced because the procurement of design 
and construction services is consolidated into a single selection process. After award of the 
Design and Build contract, the owner will not be required to spend time and effort 
coordinating and arbitrating between separated design and construction contracts. While the 
process does require the owner to provide prudent oversight of the design and construction 
process, this responsibility is considerable less time consuming and exposes the owner to far 
fewer risks than the traditional approach (P. Chan et al.. 1997; Dennis Turner, 1986). 
In Design and Build, every negligence or problem will put on contractor’s hand. This 
means nobody is to blame except the contractor, even though it may be supplier or sub 
contractor causing a problem, but main contractor has to bear the risk. A client retains a 
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Figure 2.0: (A): Single point responsibility – D & B Contract 
 (B): Fragmented responsibility – traditional contract 
(Source: Bennett and Grice, 1992) 
 
In addition to the single point responsibility, cost and completion time is firmer under the 
Design and Build procurement method. This means the client knows his total financial 
commitment in the early stage of the project, provided he does not introduce any changes 
throughout the project. Because there is no provision for bill of quantities, adequate 
arrangements for evaluating any changes on the price or on cost basis can be carried our 
earlier by including in the contract.  
The client’s interest in using Design and Build is also attributable to several potential 
benefits derived from the system that may be less easily attained or non-attainable through 
other systems. The clients who employed Design and Build procurement approach has a 
single point of contact for all questions regarding the design and delivery of the facility (P. 
Chan et al., 1997; Keith Potts, 1995; NSPE, 1995; Jeffrey L. Beard et al., 2001; Shawn S.N. 
Chong, 2002). The Design and Build entity is responsible for quality, budget, schedule, and 
performance of the completed facility. With the single point of contact, clients can 
concentrate on definition of needs and timely decision-making rather than on coordination 
between designer and contractor. Besides, the Design and Build entity has total responsibility 
for the finished product and cannot shift design errors of construction defects to another party. 
Therefore, it will likely to end up with the expected or higher quality of end product. Unlike 
Design and Build approach, traditional approach contracts rely on restrictive wording, 
adversarial audit and inspection requirements and the legal system to attain project quality 
(Jeffrey L. Beard et al., 2001).  
The next factor associated with the strength of Design and Build is design efficiency. 
Construction efficiency may be improved because design efficiencies can be woven into the 
entire construction process. The designer as a member of the Design and Build teams, are 
participated directly in troubleshooting and resolving design related issues that surface during 
construction. The early input of the design teams to the contractor will increase the construct 
ability of the entire design (P. Chan et al., 1997; NSPE, 1995; Keith Pots, 1995). In addition, 
Design and Build is the one project delivery methodology that elicits creative responses from 
the project teams (NSPE, 1995). Normally, the ability to innovate in design and construction 
is severely curtailed by the user of prescriptive specifications. With Design and Build, 
performance requirements are stated and the design builder may use different solutions to 
meet the client’s ultimate project goals. In fact, the selection process often encourages 
comparison to see which proposal provides the most value to the client. 
In terms of certainty in time, Design and Build can provide complete contractual 
certainty on completion for clients from the very earliest stages of their projects if there are 
not many changes by then client (Bennett and Grice, 1992) for most clients’ time is crucial in 
forming their perspective of the building process. The NEDO report (1995), faster building 
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for industry, highlights that in most cases, non-traditional procurement method including 
Design and Build tend to be quicker both in term of site construction and total project time. 
Time savings with Design and Build are maximizes at the pre contract stage with the 
procurement process up to commencement on site. Studies by Fitchie (1996) indicate that 
procurement time under the traditional process can be up to twice as long as that of Design 
and Build. 
These benefits are accrued simply because of the ability of Design and Build to integrate 
the project team members, produce open communication and encourage effective co-
operation. On the matter of speed, it may be reasonable to expect that the overall project 
duration is shorter on Design and Build projects or that can it be completed on time due to the 
overlapping of design and construction phases. Extensive independent research has shown 
that Design and Build usually achieved early completion of a development, with both the 
tender and the final cost being significantly lower than conventional schemes. In other words, 
construction time is reduced because Design and Building proceed in parallel. Therefore, the 
integration of design and construction should produce more effective programming. 
Nevertheless, Design and Build is also considered to be the fastest project delivery system 
because the procurement of design and construction services is consolidated into a single 
selection process and the fast tract procedures may be implemented more readily (NSPE, 
1995; Jeffrey L. Beard et al., 2001). Generally, Design and Build encourage overlapping of 
design and construction phases. Bidding periods and redesign, two events that can occur with 
traditional approach are eliminated. Materials, equipment procurement and advance 
construction work may progress concurrently before construction document are completed. 
In supporting the above, Masterman (1992) highlights that many studies have proved that 
design projects were associated with shorter overall project time than conventional system. It 
is also reckoned that the reduction of the overall project period is attributed to the system’s 
ability to overlap the design and construction phases, improved communications between the 
various members of the project team, the integration of the two basic functions of design and 
construction and the improvement in build ability and the use of contractor’s resources. 
However, the client’s consultant should be given time to prepare an adequate set of client / 
employer’s requirements as well as comparing and evaluating the offers and schemes from 
competing tenders. It should identify that the tenderers can adopt their own preferred methods 
of construction. This is normally impossible under a traditional method, and it encourages 
commitment and keen pricing on the part of tenders. 
Cost has always become the key considerations affecting adoption of Design and Build 
procurement method. Whilst project time is relatively easy to interpret and potential savings 
clearly identified, project cost is more ambiguous and therefore difficult to evaluate. A 
prominent consideration for the client, in any procurement form, is that final cost does not 
exceed the project budget. In this respect, Design and Build certainly presents a better chance 
of the client obtaining his completed building within budget. Jerry Adanison (2001), 
explained that several financial considerations make Design and Build desirable. Private 
sector have implement Design and Build for financial reasons. Design and Build in the sense 
that “Time is money”. Completing a project quickly san save owners used to finance projects. 
On the question of cost, real cost savings can also be made in Design and Build. 
According to Mastermann (1992), when using this system, the initial an final costs are lower 
than when using other methods of procurement because of diminished design costs, the 
integration of the design and construction elements and in built build ability of the detailed 
design. Cost savings may also result in timesaving. The overall effects is reduction in the 
employer’s financing charges, lesser effect of inflation and faster building operation, which, 
in a commercial context, produces an earlier return on the capital, invested, (Frank 1998).  
 Quality of the project is not simply compromised by using the Design and Build form 
of procurement. Its reputation has suffered from criticism by some construction professional 
of projects, which involve system building and standardization. Quality control and quality 
assurance are the essential elements of project review that what is being paid for is up to the 
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standard specified. In Design and Build have allows better control of quality particularly in 
designer lead Design and Build team. However, in considering quality, the client has no direct 
control over the contractor’s performance. Therefore, the standard of quality must be properly 
selected at the tender stage to ensure that the contractor’s proposal do meet his requirements. 
This also means that the client ha little say in the choice of specialist subcontractors (Clamp & 
Cox 1989). This is because some proprietary Design and Build products lack aesthetic appeal. 
Design and Build has a considerable ability to improve quality in construction. When 
procured in isolation, design has always pre supposed that the client himself has identified his 
genuine needs, defined his requirements and specified them clearly, the client often ha little 
clear definition of what he wants. 
Effective communication is never been ignored as one the driven factors on selection of 
Design and Build procurement method. Direct contact between the client and the contractor as 
provided by a Design and Build system lines of communication and enables the contractor to 
respond and to adapt more promptly to the client’s needs. Integration and interchange is 
thereby encouraged inherently within the system (Griffith, 1989). The client and contractor 
will communicate closely during the process stage of the project. Communication between 
them will start at the beginning stage of the project. Therefore, in Design and Build it 
provides the client and contractor an opportunity to interact more often and more directly than 
traditional contract. The system allows understanding on the requirements of clients clearly 
and any misunderstanding or conflict that may be occurred during the design and construction 
stage can be avoided. Design and Build approach is also known to have less adversarial 
relationship compared to traditional approach. The project may proceed more efficiently 
because designers and constructors are members of the same team and thus much less 
disputes might be created. Apart from less disputes, Design and Build also benefit from the 
good communication that can be occur between the design team and the construction team 
(NSPE, 1995; Keith Potts, 1995). 
In terms of suitability, Design and Build is relatively suitable for large and complex 
project. For projects of exceptional size, the firm must have the managerial expertise to hold a 
balance between design and construction interest. It also simple and more efficient for sub-
contract arrangement integrating design and construction expertise within an accountable 
organisation. This is because there are no nominated subcontractors or nominated supplier. 
Claims for errors or omissions or for time delays tend to disappear because the Design 
and Build team would have no one to blame for these shortcomings but itself. At the same 
time, the burden on the owner to mediate disputes between the designer and the constructor is 
eliminated because a sole design builder may be held contractually accountable and 
responsible for the entire project (Jeffrey L. Beard et al., 2001). The Design and Build process 
also allows the contract to assign risks in a way that produces the most efficient agreement 
among the parties. Risks can be assigned, as appropriate to the owner, to the design builder, 
shared between the two principal parties or mitigated by the securing of insurance coverage. 
All risks can be accounted for discussed and dealt with in a manner that is more clear and 
comprehensive than with other delivery method (Jeffrey L. Beard et al., 2001). 
Under Design and Build, all parties are being treated as professionals regardless of 
designer or constructor. Design and Build places the designer and constructor on equal 
professional footing so that they can provide unified recommendations and jointly developed 
solutions to the client (Jeffrey L. Beard et al., 2001). There is an old workplace adage that 
says that if you treat individuals as professionals, they will respond as professionals. 
As the strengths identified above, relatively firm and lower cost are always the critical 
strength on Design and Build procurement method. The project costs of the Design and Build 
delivery method can be lowered because of the close working relationship between the 
designer and the constructor who are on the same Design and Build team. This may lead to 
the incorporation of more economical design features and the application of cost saving 
construction methods (NSPE, 1995; Jeffrey L. Beard et al., 2001). Therefore, the contractor 
can take full advantage of his own judgment and expertise in procuring only those sub 
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contractor and suppliers with whom he expects to have a successful working relationship and 
the clients is not involved in this relationship at all (Griffith, 1989.)  
4.0 RISKS IN DESIGN AND BUILD  
Design and Build contracting is an innovative procurement method whereby a single 
contractor is responsible for the design, construction and completion of the large projects. In 
view of this recent widely accepted procurement method, the risks adhered to Design and 
Build projects must be first identified to ensure accomplishment of Design and Build projects 
delivery. 
Although the Design and Build projects are expected to deliver the project faster and 
cheaper as compared to the old Bid and Build projects, not all the Design and Build projects 
can really accomplished it.  
According to Bread, et. al. (2001), the single-source approach of Design and Build 
consists of a firm or team of architect, engineer, and contractor professionals who are at risk 
for the cost, schedule, quality and management of the project. Therefore, a though study on 
the risk must be identified, examined and analysed to ensure the success of the project 
procurement method.  
Generally, it is possible for Design and Build contractors to identify the risks elements in 
a construction project. Risks in particular to construction industry seem to be less concerned 
and almost non-exist in Malaysia. Jamal Fuad Al-Babar (1988) emphasized that risk is 
inherent to all construction projects. From start to finish the construction process is complex 
and characterized by uncertainties. Quite often the construction projects fail to achieve the 
time, quality and budget goals. This failure is often due to the occurrence of unexpected 
events that a contractor has failed to identify, analyse and manage properly.  
Traditionally, risks treatment in construction has focused on risks distribution between 
the owner and contractor during the construction phase by adopting suitable contractual 
clauses. This distribution, is generally ‘one sided’ and assumes that the contractor should 
assume responsibility for most of the risks associated with the projects. The contractual 
clauses, however, used by both owners and contractors to protect themselves against project 
risks have shown to be generally ineffectiveness. Regardless of how a contract allocates risks, 
in practice contract clauses do not always enable a contractor to accept contractual risks in 
addition to the inherent risks in their operations as part of the business venture.  
In Malaysia, most contractors have developed a series of ‘rules of thumb’ that they 
applied when dealing with risks. These generally rely on the contractor’s experience and 
judgment. Rarely do contractors quantify uncertainty and systematically assess the risks 
involved in a project. Furthermore, even if they assess these risks, they even less frequently 
evaluate the consequences associated with these risks. One reason might be the lack of a 
rational straightforward way to combine all the facets of risks systematically into manageable 
scheme.  
Risks and uncertainties will always accompany projects. The Design and Build 
contractors must able to make better decisions by a better understanding of risks in Design 
and Build projects. The Design and Build contractor must absolutely competent to ensure that 
the risks involved do not at anytime outweigh the benefits to be gained. Due to the deficiency 
of researches and references in particular of risks inherent to the current widely accepted and 
popular Design and Build procurement method, it is important to carryout the research on the 
key success factors and risks involved. Eventually, each new Design and Build projects 
should be viewed as an opportunity to achieve additional benefits from the identified 
strengths or key success factors.  
Risks are inherent to all construction projects irregardless of its size. However, the 
Design and Build contract transfer more risks to the contractor than any other construction 
contract (See figure 3.0). Among a variety of risks, a contractor usually takes on many 
speculative risks; Risks that can vary in incidence between the parties as they wish. 
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Speculative risks can be within or out with the control of a contractor (Turner 1990). 
However, the suitability of a project to the Design and Build approach must be carefully 
undertaken by ensuring that the contractor is able, willing and has relevant experiences to 
control the risk satisfactorily; otherwise they may pass these back to the client (Hogg & 
Morledge, 1995).    
        
Risk  
Contract Type Employer                                     Contractor 












Figure 3.0: Allocation of risk for each type of procurement contract (Hoggs and Morledge 
1995) 
5.0 DESIGN AND BUILD PROJECT SUCCESS FACTORS 
Several empirical studies relevant to the identification of factors influencing Design and Build 
project performance were reviewed. Ashley et al. (1987) identified 4 factors contributing to 
project success and grouped them into five areas including (1) management, organization and 
communication; (2) scope and planning; (3) controls; (4) environmental, economic, political 
and social; and 5) technical. The implications of the client should develop a thorough project 
plan in which the scope of work is clearly defined, and the contractor’s project manager 
should understand and commit to the achievement of project objectives because the contractor 
has the sole responsibility for the influencing Design and Build project. The contractor’s 
capability and experience in managing influencing Design and Build project is critical to 
project success. Project participants’ commitment toward the project goals is also important.  
Pinto and Slevin (1998) proposed 10 factors influencing project mission, top 
management support, project schedule/plans, client consultation, personnel, technical tasks, 
client acceptance, monitoring and feedback, communication and troubleshooting. All of them 
were considered as critical for success at various stages of project life cycle. Pinto and Slevin 
(1998) highlighted the importance of establishing a set of clear project goals and directions at 
the outset. This is particularly true for Design and Build projects because any 
misunderstanding of what to achieve can be avoided, which is instrumental in completing a 
building project in a short time. Moreover, the contractor’s expertise in using appropriate 
building technology and input of building knowledge to design development can speed up 
project delivery time.  
The importance of communication among project participants to project performance was 
evident in the findings of Mohsini and Davidson (1992). Getting enquired information in a 
timely manner for prompt decision making in influencing Design and Build project is crucial. 
Project participants are willing to share important information if they cooperate and trust each 
other. Therefore, mutual trust, cooperation and communication among project participants 
contribute to influencing Design and Build project success. Songer and Molenaar (1997) 
identified 15 characteristics of successful Design and Build. They found that the top five 
important project characteristics were well-defined scope, shared understanding of scope, 
owner construction sophistication, adequate owner staffing, and establish budget.   
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Although the Design and Build projects are expected to deliver the project faster and 
cheaper as compared to the traditional bid and build projects, not all the Design and Build 
projects can really accomplished it. Many empirical studies have been conducted to examine 
the impact of various project success factors such as the study of factors for a successful 
public sector Design and Build projects by Songer and Molenaar (1997), study on architects’ 
and builders’ views on Design and Build procurement method in Hong Kong by Mo and Ng 
(1997) and many others (Albert P.C. Chan et al., 2001). Apart from that, National Society of 
Professional Engineers USA had also listed a list of conditions, which should be taken into 
consideration by project practicing Design and Build method. Both the studies and listed 
condition by NSPE shared a common agreement on Design and Build project success factors.   
Accordingly Chan et al., (2001) has developed a series factors contributing to the success of 
Design and Build projects. These factors are the duties, responsibilities and capabilities of 
different project participants including end-users, contractor, architect and design consultants 
in Design and Build projects.  
5.1 Users  
Practitioners consider that he end users’ input to project is very important in contributing to 
Design and Build project success. This factor is even more critical for complex Design and 
Build projects. If the end users’ needs are uncertain or ambiguous, it is difficult to develop a 
comprehensive and clear client’s brief for the contractor to propose a suitable design and 
construct the building. Disputes and claims may be expected if the details of the client’s 
requirements are not adequately stated at the outlet. Significant changes made to the client’s 
brief midway through a Design and Build project may lead to poor project performance in 
terms of time and cost. Therefore, end-users should have a through understanding of their 
own needs and the same applies to other project participants.  
5.2 Client  
The client plays an important role in contributing to Design and Build project success. To 
improve the chance of project success, the client should perform the following activities: 
comprehensive pretender site, develop a clear understanding of project scope, pre-qualify 
potential tenderers, assess contractors’ proposals thoroughly, develop a clear client’s brief, 
establish a capability of managing Design and Build projects, install an effective monitoring 
and approval mechanisms for design changes, and limit the changes of client’s requirement 
during construction.  
5.3 Contractor 
Practitioners believe that the contractor should have strong design management expertise and 
project management capability fro Design and Build project. Contractor should also possess a 
through understanding of buildability and develop a good design through the utilization of 
appropriate construction method.  
5.4 Design Consultant  
The contractor’s design consultants should have a good grasp of buildability fro design 
development. If designers fail to work within budget and on schedule, poor performance 
would be expected. Design consultants should understand the construction process and 
develop a cost-effective design on time.    
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5.5 Teamwork  
Mutual trust and respect between client and contractor has been emphasized by practitioners 
as an important ingredient for Design and Build project success. In addition, to ensure project 
success, all project participants should share a clear understanding of financial ad technical 
performance required, install adequate communication channel, achieve a high degree of co-
operation, sharing of common project goal and develop an ability to resolve conflicts quickly. 
It is important for all project participants to understand and accept their new roles and duties 
and the risk and the legal liability they have to face in Design and Build project.  
6.0 CONCLUSION  
In conclusion, it is essential that who ever really want to procure Design and Build method 
need a through understanding of the types and characteristics of that kind of procurement. 
Therefore, benefits of Design and Build can be exploited. Many studies also showed that the 
characteristic of Design and Build that make Design and Build different from other 
procurement system in offering single point responsibility, fixed time and money, 
communication, allocation of risks and others.   Getting success in Design and Build projects 
enables an assurance of getting the project completed at the right time and within allocated 
budget. The Design and Build procurement system has better time performance and cost 
benefits, which are essentially what the end-users are concerned about. This research can be a 
key to assessing the performance level of Design and Build projects, and the project 
participants can learn about the important factors for setting up an effective management 
system to turn Design and Build projects with excellent performance.   
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